
CONSTRUCTION SCHEDULE
DR. EICHENBERG   

NOVEMBER 26, 2007 

START DATE: 10/22/07 COMPLETION DATE: 1/21/08
MONTH OCTOBER NOVEMBER DECEMBER 2008 JANUARY
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DATE 22 29 1 5 12 19 26 1 3 10 17 24 31 1 7 14 21

OBTAIN BUILDING PERMIT C N

UNDERGROUND PLUMBING H E

HVAC ROUGH  R W

ELECTRICAL ABOVE GRID I
POUR BACK S Y

METAL STUD FRAMING T E

TOPOUT WASTE/WATER M A

ROUGH ELECTRICAL/ALARM A R

INSULATION S S

DRYWALL

TAPE AND FINISH D D

VOICE/DATA CABLING & EQUIP (BY TENANT) A A

DOOR/FRAMES/HARDWARE Y Y

FIRE SPRINKLER DROPS

MILLWORK/CABINETS MEASURE

PAINTING/WALLCOVERING C N

T BAR GRID H E

LIGHTS IN GRID R W

MPE FINISH/METER RELEASE I
FLOOR COVERINGS S Y

START UP/TEST/BALANCE T E

FINAL INSPECTIONS M A

WALK THRU   A R

MOVE IN/OCCUPANCY S S

PUNCH LIST

CERAMIC TILE D D

A A

Y Y
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